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ane 16, 2008

Eric Johnson

U.S. Environmental Protection Agency
- Region 8, 8ENF-T

999 18" Street, Suite 300

Denver, Colorado 80202-2466

RE:  Progress report for May 2008 activities - Hecla Mining Company Apex Site (EPA ID No.
UT982589848, Docket No. RCRA-8-99-06)

Dear Mr. Johnson:

Per paragraph 64 of the Order, enclosed Is a copy of the May 2008 progress report for your
records.

If you have any questions please do not hesitate to call me at (208) 769-4112 or e-mail at
pglader@hecla-mining.com.

Sincerely, : z

Paul L. Glader
Manager Environmental Services

Encl

Cc: HMC Legal Dept (w/o attachments)
John Jacus, Esq. (DG&S)

6500 Mineral Drive » Suite 200 « Cosur d'Alene, Idaho 83815-9408 « 208/768-4100 ¢ FAX 208/769-4107 « www.hecta-mining.com


mailto:palader@hecla-minina.com

June 16, 2008

Glenn Rogers, Chairman.

Shivwits Band of Paiute Indian Tribe
6060 West 3650 North

Ivins, Utah 84738

John Krause

Bureau of Indian Affairs Phoenix Area Office
U.S. Department of Interior

P.O. Box 10

Phoenix, AZ 85001

Kelly Youngbear

BIA Southern Paiute Agency
P.O. Box 720

St. George, UT 84771

RE:  Progress report for May 2008 activities - Hecla Mining Company Apex Site (EPAID
No. UT982589848, Docket No. RCRA-8-99-06)

- Dear Chairman Rogers, Mr. Krause and Ms. Youngbear:

Per paragraph 64 of the Order, enclosed is a copy of the April 2008 progress report for your
records.

If you have ény questions please do not hesitate to call me at (208) 769-4112 or e-mail at
lader@hecla-mining.com.

Sincerel

Paul L. Glader
Manager Environmental Services

Encl

Ce: HMC Legat Dept. (w/o attachments) )
John acus, Esq. (DG8&S) (w/o attachments)
Eric Johnson (USEPA, Region VIII) (w/o attachments)

6500 Minerat Drive « Suite 200 « Coaur d'Alene, idaho 83815-3408 » 208/789-4100 « FAX 208/769-4107 o www.hecla-mining.com


mailto:DQlader@hecla-minina.com

June 16, 2008

MEMORANDUM TO: Apex File
COPIES TO: distribution )

FROM: ) Paul Glader

SUBJECT: Progress Report No. 49 for period ending April 30, 2008;

Pond 2 Final Closure - Apex Site, Washington County, Utah

Summary

The monthly visual inspection, per the long term monitoring plan, was conducted on May 3. No
unusual conditions were noted.

Di .

Surface Monitor Results To Date — The settlement monitoring monuments were surveyed by Alpha
Engineering on March 12. Since monitoring of the top surface began (Jan 4, 2006), there has been
no appreciable movement in the surface monuments at the Apex site. There are no concemns to date
with settlement. As expected with long-term consolidation, the data shows that settlement rates are
decreasing over time.

Erosion repair was started March 19 and concluded March 21. The primary area of repair was the
northern edge of the area. The entire site was revegetated between March 24 and March 26.

Work Planned for Next Period
Visual inspection of site |
Settlement monument survey - quarterly basis

Committed costs in May 2008 were $141. Total project to date committed is approximately
$1,286,000,

May 2008 site inspection report
May 2008 cost report
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Annual Site Inspection Summary Sheet - Apex Site - Pond 2

Hecla Mining Company - Long-Ten;\ Maintenance and Monitoring Plan

Form 1 of 4 - Summary

Date: Z-2-ofF
—
Inspector: [Rirrt)
| Cover System Limits Potentially
Component Potential Problem _ ' Allowable Limits Exceaded
 Site Perimeter | Erosion or Fencing Issues NA NA
Minor: ponding < 1* some gullying / erosion ' Yes .‘L' No
Substdence —
Significant: see Table 2
Yes * No (A
: excessive movement or surface cracks > than
il .
Embankment Slope Stability ' » ' Yes __* No X
on top depth > 1*
Var « nn YO
¢ Svste at embankment crest | depth > 2"
over oystem ofr on outslope .
(outslopes, top, P Yes No X
rock) ulvi w/fin normal flow no gullying altowed _
ullying | channel in diversion Yes * No
channal — oK
wlin diversions at toe | no gullying allowed
of impoundment Yes * No
|_outslone —_ K
in diversion channel NA ) NA
-at any other location
- Erosion Protection Stability rock subsiding or missing
Yes * No X
otRe s
no colored seapage allowed (red, blue, yeliow w/ .
Seepage crystaliization) Yes  * No),
Diversion Channet rock in place, channel not moving, fence stable
Yes %7 ¢ No
Runoff Control | piversion Swales rock in place, no silting in or head cutting
System ! Yes o N
. E {n)
Excessive silt build up at fence | allowed if not effecting cover system
. fines in diversion channel Yes '_%g' No

* Mark all areas of concern or requiring repairs on atiached site map.



Annual Site Ins on - Apex Site - Pond 2

Hecla Mining Company - Long-'Tenﬁ Maintenénce and Monitoring Plan
Form 2 of 4 - Site Perimeter

Inspection Date:___§- 3~ g

Insoector: ~Zzraray
Visible Outlying Areas

ggﬁ:t?i:: N‘ r"”l"“‘lt - N IS‘M ?-(,/.w'vo‘?:‘r

| omager Nert=

May reduire repair: Yes __* No M|

Property Boundary Fence and Gate (walk fence line)

- Observed . ’
Condition; Al

| Observed
- Damage:

Potential
| Corrective  Neos~—

Actions:

May require repair: Yes __* No _& '

All Upgradient Areas (areas that drain onto property)

Observed e
Condition: Al Fin

! ' » ' May require repair: Yes __* No 1"

* Mark a}l areas of concem or requiring repairs on attached site map.



Annial Site inspection - Apex yite - rona £

Hecla Mining Company - Long-Term Maintenance and Monitoring Plan

Form 3 of 4 - Impoundment

Inspection Date: S_a-—-ok
Imnmantar M\)
Outslopas
. Observed )
Performance:  Rack Cover Subsidence: Yes _ No May require repair: Yes  * No X
Excessive Slope Movement (faiture): Yes — No ¢ May requlire repair: Yes  * No x
Gully Development: ' Yes _ Noxg May require repair: Yes  * No -
_ Observable Leachate (colored): Yes __ No y May require repair: Yes * No .JQ
Excessive Siltation (at slope. toe): Yes — No vy May require repair: Yas * No [V
- Observed
Damage: %
Potential
Corrective
Actions: NO¥ =~
Top (top surfaca soils)
Observed
Performance:  Cracking (>1" width): Yes __ No %4 May require repair: Yes ¢ No X
Settlement / Evidence of Ponding: Yes __ Neo X May require repair: Yes  * No _)5
Erosion / Gullying:. Yes — No A May require repair: Yes * No X
Observed < '
i Damage:_ M(IM
" Potential
_Corrective N e S
| Actions:
Erosion Protection Layer (rock)
Observed .
- Performance’  rock Staying in Place:  Yes _ﬁ No = May require repair: Yes  * No _ég
Rock Subsiding: Yes __ No Y May require repair: Yes  * No _&9
Migsing Rock: Yes __ No _?. _ May require repair: Yes  * No .& ;
. Observed '
' Damage:  A{Frf
Potential
Corrective )
Actions: N e




L

© Mark atl areas or concern or requiring repamirs on attacneg swe map.

Annual_Site Inspection - Apex Site - Pond 2

Hecla Mining Company - Long-Term Maintenance and Monitoring Plan
Form 4 of 4 - Diversion Channel and Swales

Date:____ & e’
' Inspector:___ —JZ st

Diversion Channel

Observed
Performance:  grosion Protection in place: Yes = No May require repair: Yes _ * No _X_
Normai Flow Channel in place: Yes ¥ No — ' May require rapair: Yes " No I
Encroaching on Site Fencing:  Yes — No Z_ ' May require repair: Yes __' No ~
Observed
Damage: Raot+—
Potential o
Corrective NG~
- Actions:
Diversion Swales
Observed
Performance:  grosion Protection In place: Yes ¥ No __ May require repair: Yes  * Nok__
Fiow Channel Siiting In: Yes __ 'No'l May require repair: Yes  * No _[z
Head Cutting: . Yes — No _n May require repair: Yes ' No _I
| observed

. Damage: }J«u/"

“Potential ,
| Corractive AN @we

! _-Actions:

* Mark alt areas of concemn or requiring repairs on attached site map.



Activity

2004
Budget

Revised
Budget May

Committed
- Cost this
Period

Forecasted
Cost To
Complete

Forecasted
Final Cost

Remarks on Forecast to Complete

nases Vthrough m | (Gompidted Febnmy 2005)
rai

Erosion mpairoonducled Aprt2008

Revegelaﬁon conducted April 2008

T37.898]

___Total Pand 2 Final Closure

141

1,286,239

1,365,088

. -



Fw: Apex - May Monthly

Ericr Johnson to: Amy Swanson, Monica Morales 06/16/2008 11:05 AM

FYl.
-— Forwarded by Ericr Johnson/ENF/R8/USEPA/US on 06/16/2008 11:04 AM ———

T, "Paul Glader”

:pglader@hecia-minlng-com To Ericr Johnson/ENF/R8/USEPA/US@EPA
cc
06/16/2008 10:23 AM

Subject Apex - May Monthly

Y
i

]

Apex Pond'2 - progress pt 43 complete, may 2008.pdf




